



2022-2023 FWCS FACILITIES PROJECTS BID SCHEDULE

RFP/BID #	NAME OF PROJECT	FWCS PROJECT COORDINATOR	SECONDARY PROJECT COORDINATOR	DESIGN ARCHITECT/ ENGINEER	BID DOCUMENTS ISSUED / 1ST LEGAL AD*	BIDS DUE DATE***	BOARD APPROVAL DATE
DESIGN RFPS							
RFP101683	Renovation of Blackhawk Middle School (REPAIR 2020)	Kevin Grady	Zach Evans	TBD	September 7, 2022	September 29, 2022	October 24, 2022
BIDS							
BD101669	2023 ESSER Boiler and Chiller Projects	Travis Searles	Jayde Steffen	Primary Engineering	July 25, 2022	August 17, 2022	September 12, 2022
BD101670	2023 ESSER Ventilation and RTU Replacement Projects	Travis Searles	Zach Evans	Primary Engineering	August 8, 2022	August 31, 2022	September 12, 2022
BD101674	Adams Elementary Office and Main Entrance Security Improvements	Zach Evans	Josh Summers / Heather Krebs	Design Collaborative	August 15, 2022	September 28, 2022	October 24, 2022
BD101675	2023 ESSER Window Replacement Projects	Gary Rinard	John Hudson	Martin Riley	August 22, 2022	September 13, 2022	September 26, 2022
BD101677	2023 CPP Roof Replacements R1 - Lincoln & Washington Center	John Hudson	Jayde Steffen	Martin Riley	August 29, 2022	September 27, 2022	October 24, 2022
BD101678	2023 CPP Roof Replacements R2 - St. Joseph Central & Shambaugh	John Hudson	Jayde Steffen	Martin Riley	August 29, 2022	September 28, 2022	October 24, 2022
BD101679	2023 CPP Roof Replacements R3 - Anthis, Harrison Hill & South Wayne	Jayde Steffen	John Hudson	Martin Riley	August 29, 2022	September 29, 2022	October 24, 2022
BD101680	Forest Park Elementary Office and Entrance Renovation and Elevator/Accessibility Improvements	Josh Summers	Heather Krebs	Design Collaborative	September 12, 2022	October 6, 2022	October 24, 2022
-	South Side High School Football Field Turf Replacement	Jayde Steffen	Josh Summers	Motz Group/ERI	TBD	September 30, 2022	October 24, 2022
BD101681	Whitney Young Early Childhood, Office, Media Center and Pre-K Classroom Renovations	Heather Krebs	Darren Hess	Design Collaborative	September 19, 2022	October 13, 2022	October 24, 2022
BD101684	North Side High School Bleacher Replacements	Jayde Steffen	John Hudson	Kelty Tappy	September 26, 2022	October 13, 2022	October 24, 2022
BD101676	Wayne High School Softball Field Improvements	Jayde Steffen	Josh Summers	Jones Petrie Rafinski	September 26, 2022	October 20, 2022	November 28, 2022
BD101690	North Side High School Stadium Waterproofing	Josh Summers	Zach Evans	Martin Riley	October 10, 2022	November 8, 2022	November 28, 2022
BD101686	Office Suite and Music Area Renovations, Corridor Lighting and Classroom Casework Improvements at Portage Middle School and Kitchen Plumbing Improvements at Kekionga Middle School	Zach Evans	Josh Summers	Moake Park	October 10, 2022	November 10, 2022	November 28, 2022
BD101687	Office/Entry Renovations and Casework Improvements at Lakeside Middle School and Music Area and Casework Improvements at Northwood Middle School	Kevin Grady	Josh Summers	Schmidt Associates	October 17, 2022	November 16, 2022	November 28, 2022
BD101688	2023 REPAIR Roof Replacement Projects R4 - Price Elementary	Jayde Steffen	John Hudson	Martin Riley	October 17, 2022	November 15, 2022	November 28, 2022
BD101689	2023 REPAIR Roof Replacement Projects R5 - Warehouse and Facilities	John Hudson	Jayde Steffen	Martin Riley	October 17, 2022	November 17, 2022	November 28, 2022
BD101685	2023 REPAIR Masonry Repairs and Restoration	Zach Evans	Kevin Grady / Josh Summers	Martin Riley	November 7, 2022	December 1, 2022	January 23, 2023
BD101691	2023 CPP GBS at the Bill C. Anthis Center	John Hudson	Jayde Steffen	Kelty Tappy	November 14, 2022	December 13, 2022	January 23, 2023
BD101695	2023 CPP GBS Door Replacements	Jayde Steffen	John Hudson	Kelty Tappy	November 28, 2022	December 22, 2022	January 23, 2023
BD101696	2023 CPP Mechanical and Plumbing Projects	John Hudson	Jayde Steffen	Primary Engineering	December 5, 2022	January 10, 2023	January 23, 2023
BD101697	2023 CPP Electrical Projects	John Hudson	Jayde Steffen	Primary Engineering	December 5, 2022	January 11, 2023	January 23, 2023
BD101698	2023 Build-Learn-Grow Pre-K Accessibility Project	John Hudson	Travis Searles	Barton Coe Vilamaa	December 12, 2022	January 12, 2022	January 23, 2023
BD101699	2023 CPP GBS Casework Replacements	Jayde Steffen	John Hudson	Kelty Tappy	January 3, 2023	January 26, 2023	February 27, 2023
BD101700	2023 CPP Flooring Replacements	Jayde Steffen	John Hudson	Bona Vita	January 3, 2023	January 25, 2023	February 27, 2023
BD101701	2023 CPP Site Improvement Projects	John Hudson	Jayde Steffen	Martin Riley	January 17, 2023	February 7, 2023	February 27, 2023
BD101711	2023 ESSER Ventilation Projects at Brentwood, Northcrest and Northwood	Travis Searles	Zach Evans	Primary Engineering	February 20, 2023	March 14, 2023	March 27, 2023
BD101712	2023 ESSER Ventilation Projects at Fairfield, Maplewood and Washington	Travis Searles	Zach Evans	Primary Engineering	February 20, 2023	March 16, 2023	March 27, 2023

DATES LISTED ARE FOR PLANNING PURPOSES ONLY AND ARE SUBJECT TO CHANGE. REFER TO ACTUAL RFP/BID DOCUMENTS FOR OFFICIAL DATES/TIMES.

*Bid Documents will be available via Eastern Engineering's Virtual Planroom: <http://www.easternengineering.com> or at the Fort Wayne office of Eastern Engineering.

**All Pre-Bid Meetings will be held in the FWCS Facilities Building Training Room, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Enter Door 10.

***All Bids will be received in the FWCS Facilities Building Main Office, Door 1, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Bids will be due at 2:00 pm on the listed date.

****Projects noted as CMC will require a subcontractor prequalification process with the noted CMC. Contact listed CMC for timeline.